

RIVERHILL BLVD. TRAFFIC RESOLUTION ACTION PLAN
(June 26, 2022)

<u>Phase/Task</u>		<u>Start</u>	<u>Complete</u>
<u>Phase I:</u>	Due Diligence & Data Collection	<i>June, 2022</i>	<i>Sept., 2022</i>
<u>A. City of Kerrville</u>			
- Mayor	Discuss Action Plan/Updates	June, 2022	Ongoing
- City Engineer/Public Works	History /Options	Aug. 2022	
- Legal	Restrictions	Aug. 2022	
- Development	Input	Aug. 2022	
- KPD	Traffic Study (Initial & Fall)	June, 2022	Sept. 2022
- Fire Dept.	Safety/Code		Aug. 2022
- Other		TBD	
<u>B. Riverhill Homomers</u>			
Plan of Action Advisory	Advisory to Residents	Mid-June	Completed
- Form Subcommittee	Key Homeowners	July	Completed
- Discuss Options/Solutions		July-Sep	
- Review Action/Modify/Adjust Plan		July-Sep	
- Develop Full Plan		4th Qtr. 2022	
-Residents Meeting/Briefing		Sep, 2022	
<u>Phase II:</u>	<u>Detailed Plan Forward</u>	Fall, 2022	
TBD			

06.27.22